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Typical problems in most construction projects are delay and loss due to
inappropriate working rate estimation.
productivity rates in building construction in term of quantity of work per unit of labor and
time. The information is collected from the field and, alternative, from daily reports of

construction project. The working rates found from the study can be used to determine

Abstract

the resources needed for similar construction projects,

This project therefore aims to study the
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