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Acedemic Year : 2006
Abstract

As aresult of high competitive construction in the present, projects must be completed in

time, while the cost must be as low as possible. Therefore, resources usage, especially labors, has

to be productive with high quality. This project aims to study the productivity evaluation of a

construction activity, namely column construction, using Work Study method. The process

includes the measurement of average efficiency of workers and the determination of

relationships between the efficiency and other related factors, which can later be used for further

productivity improvement and construction planning.
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